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Report to Legislature

EXPENDITURES AND COMMITMENTS FOR
CAPITAL OUTLAY PROJECTS
(Multiple Funds)

As of June 30, 2008

State of California
California Natural Resources Agency

Department of Water Resources



INTRODUCTION

The Supplemental Report of the 2007 Budget Act requires the Department of Water
Resources (DWR) to prepare and submit reports to the Legislature starting on
October 1, 2007, and quarterly thereafter. Specifically, the requirement reads as
follows:

“ltem 3860-301-Multiple Funds-Department of Water Resources-Capital
Outlay

State Flood Control System, Capital Outlay Project Funding. Beginning
on October 1, 2007, [DWR] shall report quarterly to the Legislature (including
budget and fiscal committees from both houses) on the projects it has
undertaken and plans to undertake with the funds appropriated. The report
shall include information on the project title, the date the project was begun
or is anticipated to begin, the total amount encumbered on the project to
date, and the total estimated cost.”

The first report due on October 1, 2007, contained expgnditure and encumbrance
data from the project start date through June 30, 200 ubsequent quarterly
reports contain cumulative project data from the project start date to the end of
each reporting quarter.

PROJECT EXPENDITURES AND COMMITMENTS

This report represents the fourth quarter report of the 2007-2008 fiscal year, as
required by the Supplemental Report of the Budget Act of 2007.

Table 1 lists the project information required by the Supplemental Report. In
addition, it provides the cumulative project expenditures, the remaining
commitments and the appropriation balances by project as of June 30, 2008.



Table 1: Capital Outlay Project Expenditures and Commitments (FY 07/08)
Reporting Period through June 30, 2008

; Expenditures Sami g
Beginning or Anticipated| Current Estimate of FY 07/08 Commitments
Funding Source . il Project Start Date Total Project Cost' | Appropriations’ Jurtgr;: 9;003 through
! June 30, 2008
Proposition 1E
American River Flood Protection Project - Natomas Features
(Phases 1B and 2) Funds will not be used® | § 51,990,000 | $ 3,740,000 | § - $ -
American River Watershed - Folsom Dam Raise Project 7/1/2010 $ 227,700,000 | $ 20,232,000 | $ - $ -
American River Watershed - Folsom Dam Raise Project, Bridge
Element 3/14/2008 $ 104,156,000 | $ 4,401,000 | 1,993 | § :
Mid-Valley Levee Reconstruction Project (Areas 2, 3, and 4) 4/4/2000 $ 43,204,000 | $ 641,000 | § 19,754 | § -
South Sacramento County Streams Project 5/20/2005 $ 87,445,000 | § 6,233,000 | § 2743751 %
State-Federal Flood Control Evaluations
Floodplain Mapping 1/15/2008 $ 71,000,000 | § 12,008,922 | § 1,505,347 | $ 4,012,712
Hydrology Development USACE LOA 3/1/2008 $ 7,991,078 | § 7,991,078 [ § 2,663,000 | § 5,328,078
Sutter Bypass East Water Control Structures 8/24/2007 $ 11,000,000 | $ 7,000,000 | $ 1,080,248 | § -
Sutter Pumping Plants Control Systems 8/24/2007 $ 11,622,000 | $ 4,500,000 | § 183,294 | § -
Systemwide Levee Evaluations and Repairs
Erosion Repairs 3/6/2006 $ 195,000,000 | $ 75,000,000 | 5612520 | § 2,522,910
Levee Repairs 3/6/2006 $ 125,000,000 | $ 20,000,000 | § 1,680,708 | $ -
Levee Evaluations 10/19/2006 $ 280,000,000 | 70,000,000 | § 26,619,539 | § 31,457,036
West Sacramento Project 7/12/1996 $ 44,100,000 | $ 8,510,000 | § 303,309 | § 1,093,683
Subtotal Prop. 1E $ 1,260,208,078 | $ 240,257,000 | § 39,944,087 | $ 44,414,418
Proposition 84
Frazier Creek-Strathmore Creek Feasibility Study No anticipated date $ 3,000,000 | § 327,000 | § - $
Rock Creek-Keefer Slough Feasibility Study 8/1/1999 $ 2,354,000 | § 327,000 | $ - $ =
West Stanislaus-Orestemba Creek Project No anticipated date $ 5,900,000 | $ 755,000 | § - $
White River-Deer Creek Feasibility Study No anticipated date $ 3,000,000 | $ 327,000 | $ $ -
Subtotal Prop. 84 $ 14,254,000 | $ 1,736,000 | § - $ -
General Fund £ :
West Sacramento Project 7/12/1996 See Footnote 4 g 428,000 | § 418618 | § 9,232
Subtotal GF = $ 428,000 | $ 418,618 | $ 9,232
Total $ 1,274,462,078 | $ 242,421,000 | § 40,362,705 | $ 44,423,650
Footnotes:

'The amounts shown include the State, federal, and local shares of the project.

*The amounts only show the State's (payable) portion of the appropriation. The reimbursable portion (local share) of the appropriation has been subtracted.

A $3.74 million appropriation was intended to reimburse SAFCA for the State's share of part of the Natomas Features Project, which was completed by SAFCA in 1998. After receiving the appropriation, DWR determined Prop. 1E funds could n
completed prior to the enactment of the Bond Act. DWR has requested the appropriated funds be transferred to the Folsom Dam Modifications Project.

“West Sacramento Project is being funded by Proposition 1E and General Fund. The total estimated project cost in Table 1 is shown only under Proposition 1E.



